Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
FES

FES
PHNX
CEC
CEC
NSRL
ATF
NSRL
SPHX
NSLS
NSRL
NSRL
FES
CAD
AGS
FES
RHIC
RHIC
AGS
CEC
AGS
RHIC
BLIP
AGS
RHIC
RHIC
AGS
AGS
FES
NSRL
ATF2
ATF2
AGS
AGS
ATF2
AGS
SPHX
AGS
SPHX

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle
Maintenance
Construction
Dismantle
Construction
Construction

Construction

Open Jobs

Group

Serial
Number
356

10021
351
352

1724
7389
669

10028

695

1
7375
1811
4942
3434
720
357
713

10023
808
810
617
424
809
621
607
204
606

1033

10032

10027

10002
666

10013
569
606

41
1775
8919

354

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Description

Remove wall / door

Fabricate ramp

Remove / install scaffold

Anchor stands

Layout beamline

Align D6 vert. collimator
Monuments and layout beamline
Survey D6 in Booster

Level magnet

NSLS-II Survey

Survey 20 deg. Bend

Survey D6 & foil changer

PMs Gen's 1002, 1004, 1005 / crane
Misc. AGS/RHIC

912 col.-M21 install 800 amp switch
Disconnect power lathe and bandsaw
1002 install 200 amp. PNL/Plus
Lighting repair

914 replace PNL PP914-E RF

Tray under beam

820 Maint. In machine shop

12 O'clock lighting repair

BLIP rastar ppower supply 3 phase 208
922 replace MDS-1, MDS-2

Power to new 56MHz amplifier
120V power for instrumentation
960 HW - 100A / 208V power

928 MG sub ground fault

Dye pen test EEBA crane

Assist Techs - RQ8 coil

Shielding installation ATF-2

XPRT SDL blocks to 912

Truck shipments from 974

Clean up water group motors

Xport SDL item 729 to 912

Move 3 pieces from door 21

Move shed and steel

Assist AGS

Move lifting beams

Issue Date

8/28/2015
8/14/2015
8/28/2015
8/28/2015
2/27/2015
8/28/2015
5/29/2015
8/28/2015
6/26/2015

2/6/2009
7/10/2015
7/24/2015
5/28/2004

8/1/2003
7/31/2015
8/28/2015
7/24/2015
8/14/2015
7/10/2015
8/28/2015
2/13/2015
8/21/2015
8/28/2015

1/9/2015
8/14/2015
8/28/2015

6/5/2015
8/28/2015
8/28/2015
8/28/2015
7/31/2015
5/22/2015

8/7/2015
3/20/2015
6/19/2015
8/28/2015
6/12/2015
12/6/2013
8/28/2015

Week of:

Monday, August 31, 2015

Originator

Folz
Folz
Phillips
Folz
Folz
Pearson
Folz
Pearson
Phillips
Folz
Pearson
Pearson
Folz
Folz
Folz
Folz
Folz
Folz
Folz
Phillips
Folz
Folz
Pontieri
Folz
Folz
Folz
Folz
Folz
Folz
Pearson
Folz
Folz
Folz
Folz
Folz
Folz
Phillips
Folz

Phillips
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Line

70
75
76
85
86
87
88
89
90
91
92
93
94
95
9%
97

100

101
102
103
104
105
106
108
109
111
112
113
115
126
136
137
139
140
141
142
143
144
145
146
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Job
Code
CEC

FES
NSRL
SPHX
CEC
FES
FES
CEC
ATF2
NSRL
AGS
SPHX
eRHIC
G2
NSRL
NSRL
SPHX

SPHX
SPHX
NSRL
RHIC
AGS
AGS
AGS
STAR
AGS
FES
ECX
ELNS
FES
RHIC
AGS
AGS
RHIC
EBIS
STAR
RHIC
AGS
AGS
ECX

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Dismantle

Maintenance
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction

Maintenance

Serial
Number
353

8152014
7384
355
346
150831
150327
347
742
7387
1814
1815
326
10031
7381
7388
10026

505
10030
10029

573

624

1810
4617
10022
1809
10016
10017
1590
523
150510
150712
150609
150608
150201
150803
150702
150404
150601
150605

Group

Rigging

Rigging

Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Wiggler

PM's cranes and generators
Install D6 magnet in booster
Valve box supports

704MHz coax

Disc. Magnets & install
Remove cables and gas lines
Modify stands etc.
Disassemble SDL

Test CO2 system

Tune jump panels

Power supply control stack
Assemble test magnet

Remove equipment V-target

Repair quad leaks, rehose trims

Assemble D6 magnet

Install new components in power

supplies

Produce program for touch screen

Set-up PLC bucket and test code

White sheet testing

HJET PLC and Controls interfacing

FPGA S-50 controller (shift work)

FPGA controls (shift)

Assist RF (Rich shift work & OT)

Power supply maintenance
Tune jump power supply
LOTO mock set up

Training and walkthroughs
E-lens documentation
WATCH

Kicker cable run @ 1010
Chem. clean evap. Coolers
Hose inventory / order / test
Tower 7 leak repair

EBIS emergency water
STAR tower cleaning

ATR controls

RF System Manifolds 925
LINAC control up grade

Tower 3 Chem. System

Issue Date

8/28/2015
8/15/2014

8/7/2015
8/28/2015
8/21/2015
7/31/2015
3/27/2015
8/21/2015
4/10/2015
8/28/2015
7/24/2015
7/24/2015
2/13/2015
8/28/2015
7/24/2015
8/28/2015
8/21/2015

7/31/2015
8/28/2015
8/28/2015
4/10/2015
2/27/2015
7/10/2015
3/21/2008
8/21/2015
7/10/2015
8/14/2015
8/14/2015
1/23/2015
5/18/2007

5/8/2015
7/24/2015
6/19/2015
6/19/2015

2/6/2015
8/14/2015

7/2/2015
4/17/2015

6/5/2015
6/12/2015

Originator

Phillips
Folz
Pearson
Phillips
Phillips
Folz
Folz
Phillips
Folz
Pearson
Rosas
Phillips
Phillips
Folz
Pearson
Pearson

Phillips

Phillips
Phillips
Pearson
Rosas
Rosas
Rosas
Zaltsman
Folz
Rosas
Folz
Phillips
Rosas
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Folz
Scaduto
Scaduto
Scaduto

Scaduto
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Line Days Job

Code
148 [ VTF
149 WTE| | AGS
150 T T | | ECX
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Phase

Construction
Maintenance

Construction

Serial Group
Number

150802 Water Systems
150804 Water Systems

150828 Water Systems

Description

VTF Amplifier cooling
D-6 water cooling

Tower 3 pump and base

Issue Date Originator

8/7/2015 Scaduto
8/21/2015 Scaduto
8/28/2015 Phillips
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